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U.S ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: December 18, 1984

Region 11 T0: C. Daggett EPA

Response and Prevention Branch
Edison, NJ 08837

(201) 321-6670 - Commercial
(201) 548-8730 - 24 Hr. Emergency

Librizzi, EPA
. Rubel, EPA

. Marsha]], EPA
. Mugdan, EPA
Sadat, NJDEP
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340-6670 - FTS
ERD, EPA Washington
_(Data Gram)
USCG COTPNY
NRC
J. Berkowitz, NJDEP
J. Rogalski, NJDEP

o R. 0gg, EPA
POLREP NO.: - Seven (7)
INCIDENT NAME: Duane Marine
SITE/SPILL NO.: 20
POLLUTANT: Contaminated 0il, Drums, and Tanks
CLASSIFICATION: Potential Major '
SOURCE: Duane Marine, 26 Washington Street,

Perth Amboy, New Jersey

WATER BODY: - Arthur Kill
1. SITUATION:

A. Continued vandalism and access to the site by children
has been documented by the Perth Amboy Police Department.

B. EPA issued a 106 Administrative Order to all known
responsible parties on December 4, 1984.

ACTION TAKEN:

A. On December 13, 1984 a meeting was conducted between
the responsible parties and the EPA to discuss the 106
Administrative Order. Following this, the responsible
parties held a private meeting and agreed to comply with
the Order.

B. The responsible parties.have formed a consortium called
the DM Steering Committee.

C. The DM Steering Committee has hired Advanced
Environmental Transfer Corp. (AETC) to perform the initial
site stab111zat1on develop a work plan, and provide site
security.
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D. On December 16, 1984 at 2000 hrs. AETC took over site

security. A guard service is now on duty at the site
a 24 hour basis. .

on

E. On December 17, 1984, AETC commenced the initial site

stabilization activities (covering roll-offs and open
containers).

FINANCIAL ACCOUNTING:

A. Total Funds (Extramufa1)

Authorized for Mitigation Contracts $ 50,000.

B. Expenditures for Mitigation Contract

l1.a. Amount Obligated to (O0.H.

Materials #6893-02-013) 45,000.

1.b. Estimated Expenditures for

#6893-02-013 Through 11/28/84 25,320.

l.c. Balance Remaining For

#6893-02-013 19,679.

C. Unobligated Balance Remaining (Item A

Minus Total Obligations Made) 5,000.

D. Estimate of Total Expenditures to
Date For Al11 Mitigation Contracts

Through 11/28/84 25,320.

E. Other Extramural Costs

1. TAT, Other Expenses (Salary/Travel)

Through 12/15/84 8,440.

2. TOTAL, Other Extramural Costs

Through 12/15/84 8,440.

F. Intramural Removal Costs Reported By Computer Accounting

1. Total Intramural Costs For Removal

As Of 7/31/84 991.

G. TOTAL Expenditures and Percentage of
$1,000,000.00 $ 34,751,
(3.48%
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FUTURE PLANS AND RECOMMENDATIONS:

A. The DM Steering'Committee is required to submit a work
plan for the clean-up of all surface contamination at the
site to EPA by January 11, 1985.

B. Clean-up of the surface contamination at the site
should commence in mid-January.
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